{ WASHINGTON STATE

Recreation and
Conservation Office

Progress Report 12/9/15-9/6/16

Project #15-1287, NF (Xwqgélém) Farmhouse Phase 2b Construction
Accepted by Marc Duboiski on 09/08/2016

Submitted by Lindsie Fratus on 09/06/2016

CONTACTS

Primary Sponsor: Nooksack Indian Tribe

Lead Entity: WRIA 1 LE

Managing Agency: Rec. and Conserv. Office

COSTS TO DATE

Project Start Date: 12/09/2015

Funding Formula:

Puget Sound Acq. & Restoration:
Salmon Federal Projects:
Salmon State Projects:

Sponsor Match:

Total:

Paid To Date:
Remaining RCO Funds:

Advance Balance:

Admin Limit:
A&E Limit:

RCO Project Number: 15-1287

Requested
$0.00
$0.00

$585,681.00
$103,356.00

$689,037.00

$82,000.65
$713,831.35
$0.00

$0.00
$130,693.00

(0%)
(0%)
(85%)
(15%)
(100%)

Project Contact:

Alt Project Contact:

Billing Contact:

RCO Grant Manager:

includes pending billings

5.00%
16.22%

September 08, 2016

Treva Coe
tcoe@nooksack-nsn.gov

Eric Stover
estover@nooksack-nsn.gov
Lindsie Fratus
Ifratus@nooksack-nsn.gov
Frank Leyva
fleyva@nooksack-nsn.gov

Marc Duboiski
marc.duboiski@rco.wa.gov

FundingEnd Date: 03/31/2018
Original Current
$726,516.00 (78%) $726,516.00 (78%)
$69,316.00 (7%) $69,316.00 (7%)
$0.00 (0%) $0.00 (0%)
$140,442.00 (15%) $140,442.00 (15%)
$936,274.00 (100%) $936,274.00 (100%)
Last Released Billing:
Pending Billing: Yes
Match Bank: $0.00 Number of Billings: 1
Admin Spent: $0.00
A&E Spent:  $16,542.08 1.76%
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PROGRESS REPORT QUESTIONS

#
10f5

20f5

3of5

4 0of 5

50f5

Question

Are there any significant challenges that might hinder
progress or keep you from meeting your project
milestones? If so, please tell us about them.

Describe the work accomplished during this reporting
period.

Answer
No

Do you anticipate any changes to your project? Please No

describe those changes here.

Tell us about work planned for the next reporting period.

Do you anticipate you will need to request an amendment to No

your project agreement in the next six months (time

extension, cost change, scope change, etc.)? If yes, please

explain:

RCO Project Number: 15-1287

September 08, 2016

Answer Description

During this period we planned, permitted and
constructed the Farmhouse Phase 2B Restoration
Project. Planning of Phase 2B occurred from
December 2015 to June 2016 and included
procurring a log supply contract, finalizing the Final
Design, submitting permit applications, going out to
bid for construction, obtaining final permits,
procuring and managing supplies and obtaining
access rights (no landowner agreements were
necessary since the project took place entirely on
DNR lands and thus access was granted through
DNR permits).

Construction of the Phase 2B Restoration Project
took place from July 21st to August 25th 2016 and
consisted of constructing 16 Timber Gnarl Type
engineered log jams (ELJ’s) and 3 Forest Service
Structure (FSS) Type log jams. Post construction
surveys will include the as-built and photo-point
documentation of each structure. The ELJ’s and
disturbed areas will be planted with conifers and
willow/cottonwood stakes from October to
November. Yellow warning signs have been installed
on the structures per the DNR Safety requirements.
The as-built report for the Farmhouse Phase 2b
construction will be submitted in the coming months.

We plan to finish the as-built documentation of the
project, write the as-built report and plant the
structures and disturbed areas over the next few
months. We will submit our final As-built report for
the project in the coming months. We also plan to
develop and install project signs and plan to
continue to monitor the structures during and after
high winter flows. Planting and maintenance of
plantings will continue through 2017.
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MILESTONES

Milestone

Preliminary Design to RCO

Project Start

Applied for Permits

Bid Awarded/Contractor Hired
Progress Report Submitted
Landowner Agreement to RCO
Cultural Resources Complete
Permits Complete
Restoration Started

Annual Project Billing

Final Design to RCO
Progress Report Submitted
Final Design to RCO
Progress Report Submitted
Annual Project Billing
Progress Report Submitted
Restoration Complete
Agreement End Date

RCO Final Inspection

Final Report in PRISM

Final Billing to RCO

PERMITS

Type
Nationwide Permit

Other Required Permits

Endangered Species Act
Compliance [ESA]

Hydraulics Project Approval
[HPA]

Aquatic Lands Use Authorization
SEPA

Shoreline Permit

Other Required Permits

Other Required Permits

RCO Project Number: 15-1287

Target Date

Completed

08/14/2015  Submitted with

12/09/2015
04/01/2016
06/30/2016
07/01/2016
07/15/2016
07/15/2016
07/15/2016
07/20/2016
07/31/2016
08/01/2016
12/31/2016
01/31/2017
07/01/2017
07/31/2017
12/31/2017
03/31/2018
03/31/2018
06/01/2018
06/30/2018
06/30/2018

Applied
Date

06/07/2016
06/09/2016

06/02/2016

06/02/2016

06/02/2016
05/11/2015
06/02/2016
06/30/2016

07/20/2016

Description
X
application (13-1276)
X
X
X
X
X
X
X
X
X
X
X
As-built report
Received Expiration
Date Date
7/14/2016 3/18/2017
7/15/2016 7/1/2017
7/13/2016
7/1/2016 9/30/2016
7/20/2016 6/30/2021
6/1/2015
7/20/2016 7/20/2021
7/19/2016
7/21/2016 12/31/2016

September 08, 2016

New

Delayed Target Date Progress/Reason for Delay

Permit
Number

NWS-2014-326

50-094257

No. 1341-2008-|

2016-4-457+01

23-094251

SEP2015-0003z

SHX2016-0008(

Comments
NWP received.

Road Use Permit- DNR

Limit 8 Self-Certification

HPA Received.

ROE Received.

Applied for in 2015 for all of Phase 2
Apply for permits - Jan 2015

Flood Review

DNR Class 2-3 & 4 Fire Waiver
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Permit Questions

#
10of4

20f4

30of4

4 0of 4

RCO Project Number: 15-1287

Question Answer
Any additional mitigation requirements? If so, please No
describe.

Are there any additional permits required? If so, please Yes
describe.

Tell us about your progress with securing your permits or

ESA consultation.

Did you use the federal permit streamlining process (Limit Yes

8)7? If yes, please attach your Limit 8 Self Certification Form.

September 08, 2016

Answer Description

Yes, additional permits required are entered above
and include a Flood Development Review by
Whatcom County (to comply with FEMA regulations),
a DNR Road Use Permit for access on Statelands,
and a DNR Fire Waiver.

All the permits were received by July 21st, 2016,
including the ESA consultation. The permit process
for this project was trying at times, particularly with
Whatcom County, but permits were secured
successfully in time to construct the project within
our fish window.
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